
Schedule for Three Principles for the Countermeasures against Contaminated Water Issue

Removing

Isolating

Removing and decontamination of the highly contaminated water in the trenches

Accelerating decontamination of water by fixing the malfunction of the multi-nuclide removal equipment（ALPS）

Pumping up groundwater for bypassing in the mountain side of the buildings

Pumping up groundwater from sub-drain near the buildings

Aug 22, 2013

Mid-Sep 2013 （C: Mid-Sep, A: Mid-Oct, B: Nov onward）

TBD

Around Sep 2014

August 2013 April 2014 April 2015 April 2016

Operation of the more efficient equipmentThe installation of a more efficient water treatment 
equipment for highly contaminated water

By the end of Mar 2015

By Mar 2014: block  connection between Units 3’s trenches and the turbine buildings
By Apr 2014: block  connection  between Units 2’s trenches and the turbine buildings

Preventing 
leakage

By the end of Mar 2015

Sep 2014

Operation of the land-side wallsInstallation of the land-side impermeable wall

Operation of the sea-side wallsInstallation of the sea-side impermeable wall

Soil improvement

Aug 9, 2013

Pumping up ground water from the contaminated area

Reinforced patrol of tanks and pipings

Aug 22, 2013

Rainproof pavement in the 
contaminated area

Oct 2013

Between Units 1and 2: to be completed by the end of Oct 2013
Between Units 2and 3: to be completed by the beginning of Dec 2013
Between Units 3and 4: to be completed by late Nov 2013

Between Units 1and 2: to be completed by the end of Dec 2013
Between Units2and 3: to be completed by the end of Jan 2014
Between Units 3and 4: to be completed by late Dec 2013

Aug 9, 2013

By mid-Dec 2013


