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Nepal: Technical assistance on how to use an artificial ventilator
Photo provided by JICA

What is  
ODA evaluation?

Japan conducts development cooperation for developing countries, using Official Development 

Assistance (ODA) in order to contribute to the peace, stability, and prosperity of the international 

community. ODA evaluation is a systematic assessment of the implementation and effects of ODA.

ODA evaluation has two objectives: to improve ODA management and to strengthen public 

accountability. The Ministry of Foreign Affairs of Japan (MOFA) aims to enhance the efficiency 

and effectiveness of ODA by investigating its implementation and effects and to gain public 

understanding and support by disseminating the evaluation results and improving transparency.

Structure of Implementation Process
MOFA is responsible for planning and formulating ODA policies, while the Japan International Cooperation Agency 
(JICA) is mainly responsible for implementing individual projects. MOFA and JICA collaborate on ODA evaluations by 
dividing their roles.

Japan has steadily conducted ODA evaluations since 1975, prior to the implementation of the Government Policy 
Evaluations Act (GPEA) in 2002. Japan has developed an evaluation framework in collaboration with other international 
ODA institutions, including the Development Assistance Committee of the Organisation for Economic Co-operation and 
Development (OECD-DAC).

MOFA primarily evaluates ODA policies by commissioning third parties, such as external experts and consultants from 
the private sector. Meanwhile, JICA primarily evaluates the individual projects that it is responsible for implementing.

MOFA also provides assistance with the aim of improving the evaluation capacity of developing countries.

This annual report presents MOFA's ODA evaluations, aside from evaluations based on the GPEA.

Utilization of ODA Evaluation Results

Evaluation Targets

Evaluation Viewpoints / Evaluation Criteria / Evaluation Questions

It is essential that the evaluation results and recommendations obtained 
from ODA evaluations are utilized by MOFA, which is responsible for 
planning and formulating ODA policies, and JICA, which is responsible 
for implementing individual projects. They must be reflected in future 
policymaking and project implementation. Stakeholders in MOFA and 
JICA receive evaluation results and recommendations from evaluators 
and propose response action plans. One year later, MOFA checks the 
implementation status of the response actions and publishes the results 
in MOFA's ODA annual reports.

Through this process, MOFA aims to improve ODA management and 
promote public accountability.

MOFA's ODA evaluations can be classified according to the evaluation 
targets. In Country/Regional Assistance Evaluations, the development 
cooperation policy for a specific developing country or region, such as the 
Philippines, is evaluated. In Thematic/Aid Modality Evaluations, a specific 
theme is evaluated, such as education, health or the environment, as well as 
a particular aid modality, such as technical cooperation or grant aid.

Furthermore, since FY 2017, MOFA has also been conducting ex-post 
evaluations in the form of third-party evaluations for individual grant aid 
projects, implemented by MOFA, in which the maximum amount of aid 
offered is one billion yen or more. For individual grant aid projects where the 
maximum amount offered is 200 million yen or more and less than one billion 
yen, internal evaluations are conducted and the results are made public.

Through ODA evaluations (third-party evaluations), MOFA examines the extent to which Japan's ODA contributes to development 
in the partner countries (Development Viewpoints) and the impacts that it has on Japan's national interests (Diplomatic Viewpoints). 
MOFA's ODA Evaluation Criteria are as described below.

<ODA individual grant aid project evaluation report (internal evaluations)>

https://www.mofa.go.jp/mofaj/ms/oda/page24_000056.html
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Evaluations from Development Viewpoints

MOFA has set the criteria below as suitable for evaluating Japan's 
overall ODA policy based on the OECD-DAC's internationally 
recognized six evaluation criteria (relevance, coherence, 
effectiveness, impact, efficiency, and sustainability). Under each 
criterion, specific evaluation questions are provided.

	� Relevance of Policies

How relevant is the ODA policy to Japan's high-level 
policies (including consistency of related policies, such as its 
development policy, humanitarian policy and education policy), 
the needs of partner countries, and international priority issues? 
How outstanding is Japan's ODA compared to other donors?

	� Effectiveness of Result

What results has Japan's ODA produced? What levels of 
effects and impacts has it shown?

	� Appropriateness of Processes

How appropriate was the policymaking and implementation 
process? Was effective donor coordination undertaken?

1 Evaluations from Diplomatic Viewpoints

	� Diplomatic Importance

How is Japan's ODA important in solving global priority issues, 
strengthening bilateral relations, and promoting Japan's 
security and prosperity?

	� Diplomatic Impact

How has Japan's ODA contributed to boosting the country's 
presence in international society, strengthening its bilateral 
relations, and promoting its security and prosperity?

2
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This annual report presents an overview of MOFA's third-party ODA evaluations in FY 

2019. The results of the evaluations, which were commissioned to external evaluators, 

have been summarized from the development and diplomatic viewpoints, respectively.

Evaluations 
from 

Development 
Viewpoints

In terms of Relevance of Policies, most evaluations 
resulted in highly satisfactory ratings. The target de‑
velopment cooperation policies were consistent with 
Japan's high-level ODA policies, international priority 
issues, and the needs of partner countries. Further‑
more, the Effectiveness of Results in relation to 
development effects was also rated highly as it was 
confirmed that Japan's assistance made certain con‑
tributions to the development issues of partner coun‑
tries. For some evaluations, however, it was pointed 
out that the expected effects had not been confirmed 
and that only a limited contribution to development 
had been observed.

As for Appropriateness of Processes, which is as‑
sessed to ensure the effectiveness and efficiency of 
ODA, the evaluations resulted in generally satisfactory 
ratings. However, it was pointed out in some eval‑
uations that more effort should have been made in 
terms of information sharing, efficiency of operations, 
and public relations/information disclosure.

The Development Cooperation Charter (2015) de‑
fined development policy as one of the most import‑
ant tools for pursuing diplomacy proactively. Since 
then, all of MOFA's ODA evaluations have been con‑
ducted from diplomatic viewpoints to measure their 
impact on Japan's national interests.

This evaluation is intended to further fulfill account‑
ability to the public by clarifying the following.

Why is the ODA in question important for 
Japan's national interests (diplomatic 
importance)?

How has the ODA in question contributed 
to Japan's national interests (diplomatic 
impact)?

During the planning phase of the evaluation for FY 
2019, MOFA's policy makers provided evaluators 
with briefings on ODA's diplomatic importance and 
its contributions to national interests. In addition, 
policy makers also provided the data necessary for 
evaluators to analyze target policies. MOFA continu‑
ously provides an environment that allows evaluators 
to conduct high-quality ODA evaluations.

2

Significant diplomatic impacts have been con‑
firmed in several evaluations. The evaluation of ODA 
to the Philippines found that improved trust in Japan 
Brand for ODA projects and recognition of Japan's 
ODA by the public through high-profile media cov‑
erage resulted in an enhanced bilateral relationship. 
The evaluation of ODA for the Promotion of Women's 
Empowerment found that the training projects for fe‑
male entrepreneurs resulted in capacity building for 
not only African women but also Japanese women 
through interactions and peer-learning.

While international methods for conducting evalua‑
tions from diplomatic viewpoints have yet to be es‑
tablished and a process of trial and error continues, 
interest in how ODA contributes to national interests 
is growing globally. In December 2019, the OECD-
DAC revised the evaluation criteria and added "Co‑
herence" as a new criterion to assess how well target 
policies are linked to other policies in a country. This 
new criterion is consistent with Japan's concept of 
"evaluations from diplomatic viewpoints." MOFA con‑
tinues to make efforts to further improve its evalua‑
tions in order to obtain the public's understanding of 
ODA.

Highlights of the FY 2019  

MOFA ODA  
Evaluations Evaluations  

from  
Diplomatic  
Viewpoints
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Recommendation 
Trends and 
Response  

Actions

The recommendations for the five ODA evaluations conducted in FY 2019 were based on the individual 
evaluation circumstances. While the recommendations cannot be compared because Country Assistance 
Evaluations and Thematic/Aid Modality Evaluations have different perspectives, they have some common 
features. The recommendations and response actions can be summarized and categorized into two areas, 
as described below.

Promotion of information disclosure on 
the content of assistance

It was recommended that Japan should disclose de‑
tailed information on the content of the assistance, 
including its objectives and background, to fulfill its 
accountability to the public and promote public un‑
derstanding.

Evaluation of Japan's ODA to the Republic of the 
Philippines: It was recommended that more detailed 
information should be made widely available concern‑
ing projects for the economic and social development 
program (Grant Assistance) and grant assistance for 
grassroots and human security.

Evaluation of Japan's Non-Project Grant Aid for Pro‑
vision of Japanese Next-Generation Eco-Friendly Ve‑
hicles to Peru in FY 2013: It was recommended that 
Japan should disclose specific details, including the 
concrete content, its objectives, and the targets to be 
achieved, for projects related to non-project grant aid 
(economic and social development program) in order 
to ensure accountability to the public.

MOFA has so far described the objectives and other 
related matters concerning each project sufficient‑
ly in its press releases and published information on 
the websites of overseas establishments concerning 
matters such as handover ceremonies. MOFA will 
continue to strive to disclose easy-to-understand in‑
formation so that the public can understand the proj‑
ects.

Establishment of indicators to achieve 
the target

It was recommended that indicators should be set in ad‑
vance to measure the degree of achievement of policy 
goals.

Evaluation of Japan's ODA for Women's Empowerment: 
It was recommended that Japan should introduce 
results-based management to achieve its gender ODA 
policy goals. In order to regularly monitor and measure 
its progress, Japan should make action plans that include 
approaches to make sure of gender-mainstreaming in 
every phase of development cooperation and also set 
deadlines. It was also recommended that Japan should 
pledge not only the total ODA volume and the numbers 
of beneficiaries, but also the share of ODA committed to 
gender equality.

MOFA will consider the introduction of a results-based 
management approach while making further efforts to im‑
plement assistance and follow ups. Moreover, to address 
gender-mainstreaming in every phase of development 
cooperation, MOFA will promote policy-level research and 
studies and also collect and analyze good practices on 
women's empowerment.

Evaluation of Japan's Non-Project Grant Aid for Provi‑
sion of Japanese Next-Generation Eco-Friendly Vehicles 
to Peru in FY 2013: It was pointed out that the overall 
structure of grant aid was difficult to understand, and it 
was recommended that the objectives, targets and other 
related matters should be explained more clearly and dis‑
closed to the public. 

MOFA will make efforts to fully describe the objectives of 
projects in order to get public understanding.

2

Once the Philippines reaches the status of a more devel‑
oped country, it is expected to cease being a recipient of 
yen loans that are provided on the condition that they are 
used to acquire Japanese technologies. However, there 
are strong calls from the Philippines for assistance that 
utilizes Japanese technologies, and efforts need to be 
made to meet these requests.

Evaluation of Japan's ODA to the Republic of the Philip‑
pines: It was recommended that greater emphasis should 
be placed on assistance that utilizes Japanese technol‑
ogies through co-financing with other donors as well as 
projects conducted in collaboration with the private sec‑
tor using overseas investment and loans in infrastructure 
development.

MOFA will work closely with the Philippines to discuss 
what forms of cooperation would best meet the country's 
needs while complying with international rules concerning 
development cooperation for more developed countries. 
MOFA will also consider strengthening the partnership 
with the private sector and other donors.

Evaluation of Grant Assistance for Japanese NGO Proj‑
ects: Operations of Grant Assistance for Japanese NGO 
Projects were highly commended in terms of respect for 
the autonomy of NGOs and their unique values.

However, it was recommended that strategies which 
clearly stipulate the direction and priority issues in Grant 
Assistance for Japanese NGO Projects should be docu‑
mented.

MOFA will endeavor to clarify the overall direction and 
strategy of Grant Assistance for Japanese NGO Projects 
while examining the possibility of establishing a system 
to give due consideration to the organizational base of 
each NGO.

Evaluation of Japan's ODA for Women's Empowerment  
It was recommended that Japan should design a gender 
flagship project that represents Japan's ODA.

Furthermore, it was recommended that delivering a per‑
formance with great impact and results would promote 
collaboration among Japan and other donors, which 
may lead to better partnerships with other donors and 
enhance Japan's ODA in the gender sector.

The Japanese government has so far provided assistance 
with a gender perspective through public infrastructure 
projects where Japan has expertise, such as construction 
of women-only train cars in India and women-only buses 
in Pakistan. Such assistance for empowering women by 
providing access to society has been highly recognized.

MOFA aims to spread such good practices and achieve‑
ments to the public in Japan and abroad and also exam‑
ine the feasibility of similar projects in other countries.

Evaluation of the SATREPS Program (Science and Technol‑
ogy Research Partnership for Sustainable Development): A 
recurrent issue was that after research proposals for the 
SATREPS Program are submitted and the Japanese au‑
thorities conduct the screening phase, the implementing 
agencies in partner countries appeared not to have re‑
ceived specific feedback on why proposals were rejected.

More information that can benefit researchers moving for‑
ward should be provided, such as specific information on 
what criteria led to a proposal being rejected and what 
improvements could be made to increase the probability 
of a proposal being selected in the future.

It was recommended that sharing future-oriented infor‑
mation with the relevant organizations in partner coun‑
tries and thereby foster ownership is critical.

MOFA will coordinate with relevant organizations to ex‑
plain the reasons why proposals were rejected when in‑
forming partner countries of the screening results.

Evaluation of Japan's Non-Project Grant Aid for Provision 
of Japanese Next-Generation Eco-Friendly Vehicles to 
Peru in FY 2013: It was recommended that Japan should 
consider taking measures such as disseminating informa‑
tion to local industry groups and utilizing publicity effects 
through the Japanese community when implementing 
similar cooperation projects in the future.

MOFA will consider setting targets for the market devel‑
opment of Japanese products among the public in part‑
ner countries and will carry 
out PR activities.

Examples of Response Actions to 
Recommendations
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The Six Evaluation Criteria
 with the Newly Added

"Coherence"

Revised DAC
Evaluation Criteria Is the intervention 

achieving its
objectives?

Effectiveness

How well does
the intervention

fit?

Coherence

Is the intervention 
doing the right

things?

Relevance

How well are
resources

used?

Efficiency

What difference is
 the intervention

making?

Impact

Will the
benefits last?

Sustainability

New Criteria for ODA Evaluations

Summary of the FY 2019 
MOFA ODA 
Evaluations 

In evaluating ODA, evaluators refer to certain standards to 
judge its effectiveness. However, it is not generally known 
what sort of standards evaluators rely on.

In December 2019, the Development Assistance Committee 
(DAC) of the Organisation for Economic Co-operation and 
Development (OECD) adopted a new set of international 
criteria for ODA evaluations. The adoption of the new DAC 
Evaluation Criteria followed two years of discussion at the 
Network on Development Evaluation (EvalNet), a subsidiary 
body of the DAC. Under the leadership of Norway as the 
Chair, the member countries and international organizations of 
EvalNet, including Belgium and the World Bank, participated 
in these negotiations. Japan also played an important role as 
the Vice-Chair of the network.

For the first time in almost 30 years, the five evaluation criteria, 
which had served as the international standards for ODA 
evaluations since 1991, have been revised in order to better 
reflect the principles of the 2030 Agenda for Sustainable 
Development. In addition to "Relevance," "Effectiveness," 
"Efficiency," "Impact" and "Sustainability," "Coherence" was 
added as a new criterion. Coherence consists of "Internal 
Coherence" and "External Coherence." Internal Coherence 
focuses on coherence within a donor institution and analyzes 
whether its interventions are interlinked and generate synergy 
effects or whether they are coherent with policies other than 
development (e.g., humanitarian assistance, and education 
policies). External Coherence considers the consistency of 
the intervention with other actors' interventions and analyzes 
whether coordination is undertaken to avoid duplication.

The definitions of the original five criteria were also updated, 
incorporating more clearly the perspectives of the 2030 
Agenda, including whether the intervention ensures 
equity (including gender equality) or whether a project is 
environment-friendly and sustainable. Furthermore, one of the 
key features of the revision is that the new Evaluation Criteria 
clarify that a broad range of development and humanitarian 
activities and instruments, including development aid, 
humanitarian assistance, peace-building efforts or private 
sector instruments, are subject to evaluation.

In response to the new DAC Evaluation Criteria, MOFA 
revised its ODA Evaluation Guidelines in June 2020. The 
latest version of these guidelines reflects the new criteria of 
Coherence by ensuring that the Relevance of Policies checks 
the consistency of the intervention in relation to not only 
development policies, but also humanitarian assistance and 
other policies, and that Effectiveness of Results considers 
the effects of the intervention on various beneficiary groups 
in terms of gender, ethnicity and other perspectives. It also 
makes clear that environmental sustainability should be 
considered when analyzing the effects of the intervention.

As outlined above, the international criteria for ODA 
evaluations have been updated to reflect the priorities of the 
international community. MOFA will strive to work on ODA 
evaluations by raising awareness of important challenges 
to achieve sustainable development and recognizing the 
importance of asking what sort of development impact 
Japan's ODA has had and whether Japan's ODA is suitable 
for creating a society in which no one will be left behind.

Column  

09 10



Evaluation of Japan's Non-Project 
Grant Aid for Provision of Japanese 
Next-Generation Eco-Friendly 
Vehicles to Peru in FY 2013

Satisfactory B Satisfactory B Highly Satisfactory A

Policy level

Relevance of Policies 
(Projects)

Effectiveness of 
Results

Appropriateness of 
Processes

Ratings from Development Viewpoints*

Third-party ODA evaluation

Evaluation of Japan's ODA to the 
Republic of the Philippines

Evaluation of Grant Assistance for 
Japanese NGO Projects

Evaluation of Japan's ODA for 
Women's Empowerment

Evaluation of the SATREPS 
Program (Science and Technology 
Research Partnership for 
Sustainable Development)

Country Assistance 
Evaluation

Thematic/ 
Aid Modality 
Evaluation

Highly Satisfactory A

Highly Satisfactory A

Highly Satisfactory A

Highly Satisfactory A

Highly Satisfactory A

Satisfactory B

Highly Satisfactory A

Highly Satisfactory A

Satisfactory B

Satisfactory B

Satisfactory B

Satisfactory B

Classification

Project level

Evaluation of 
Individual Projects 
Under Grant Aid 

* Rating scale

Highly Satisfactory A	 All evaluation questions have highly satisfactory results.

Satisfactory B	 Most evaluation questions have highly satisfactory results.

Partially Unsatisfactory C	 Some evaluation questions have highly satisfactory results, although there are some issues to be resolved.

Unsatisfactory D	 Most evaluation questions do not have satisfactory results.

Summary of the 
FY 2019 MOFA 
ODA Evaluations

MOFA uses a rating scale to assess development effectiveness, aiming to 
produce clear and comprehensible evaluation reports.

In FY 2017, MOFA adopted an alphabetical rating scale (A to D).

This alphabetical scale may make the evaluation results easier to 
understand, but it can also be misleading due to its simplicity. Therefore, 
we recommend that readers refer to the summary of each evaluation result.

Evaluation of Japan's ODA to the Republic of the Philippines (Summary) 

Evaluations  
from Development Viewpoints

Note: This summary was made by the ODA Evaluation Division based on the report provided by the evaluation team. The full text is available here: 
https://www.mofa.go.jp/policy/oda/evaluation/FY2019/pdfs/philippines.pdf

	� Implementation Process for the Evaluation

	� Background, Objectives and Scope of the Evaluation
Given the country's geopolitical importance, the fundamental values and strategic 
interests that it shares with Japan, and its role as an important economic base for 
Japan, the sustainable development of the Philippines is important from the viewpoint 
of contributing to the stability and development of the East Asian region. The main 
objectives of this evaluation are to assess Japan's development cooperation policy 
toward the Philippines over the past five years (FY 2014–FY 2018) and to gain recom‑
mendations and lessons for the planning and implementation of future development 
cooperation policies while ensuring accountability to the public.

	� Brief Summary of Evaluation Results

Development Viewpoints
(1)	 Relevance of Policies

Japan's development cooperation policy for the Philippines is consistent with 
its high-level ODA policies (e.g., the ODA Charter and the Development Coop‑
eration Charter) as well as the Philippines' development plans and needs and 
international priorities. In addition, while Japan is providing assistance in a wide 
range of fields, it has demonstrated comparative advantages particularly in the 
fields of transportation and traffic, disaster prevention, and assistance to Mind‑
anao. (Rating: Highly Satisfactory A)

(2)	 Effectiveness of Results
Japan is the largest ODA donor to the Philippines, and it has made a major contri‑
bution in terms of value spent on development cooperation. It has steadily provid‑
ed assistance to tackle issues under the Country Development Cooperation Policy 
for the Philippines, thereby helping to strengthen the foundation for the country's 
sustainable economic growth, its human security for inclusive growth, and its de‑
velopment to support peace in Mindanao. (Rating: Highly Satisfactory A)

(3)	 Appropriateness of Processes
Japan's development cooperation policy for the Philippines was formulated 
through generally appropriate processes. In addition, during the implementa‑
tion stage, generally appropriate processes were confirmed for the following: 
development and operation of the basic implementation structure; identification 
of needs; implementation of individual projects based on priority assistance ar‑
eas for the Philippines; monitoring of the implementation status; conducting of 
evaluations to verify effectiveness; employment of public relations; coordination 
and cooperation with other development actors; and consideration of social 
characteristics and ethnic minorities. However, some issues were identified with 
regard to support for disaster recovery and reconstruction. Some improvements 
were also necessary to facilitate easy-to-understand public relations. (Rating: 
Satisfactory B)

Note: Ratings: �Highly Satisfactory A / Satisfactory B / Partially Unsatisfactory C / 
Unsatisfactory D

Diplomatic Viewpoints
(1) Diplomatic Importance

The bilateral relationship between Japan and the Philippines is very positive and 
strong, owing to their shared fundamental values and strategic interests and their 
close economic ties. In addition to the release of the "Japan-Philippines Joint 
Declaration: A Strengthened Strategic Partnership for Advancing the Shared 
Principles and Goals of Peace, Security, and Growth in the Region and Beyond" 
and the "Action Plan for Strengthening of the Strategic Partnership," the Ja‑
pan-Philippines High Level Joint Committee on Infrastructure Development and 
Economic Cooperation has held around three sessions a year, with high-level 
officials from both countries participating in the negotiations.

Furthermore, the Japanese government maintains that peace and stability in 
Mindanao contribute to the peace and prosperity of the entire Asian region. From 
these perspectives, Japan's assistance to the Philippines is considered to be 
diplomatically important.

(2) Diplomatic Impact
Japan's ODA to the Philippines contributes to the realization of human security 
as well as maritime safety and peace in Mindanao, which in turn contributes to 
the security and stability of the entire East Asian region. Through the develop‑
ment of economic infrastructure, Japan's ODA to the Philippines is also instru‑
mental in ensuring that the economic activities of Japanese companies remain 
stable. In addition, the general public in the Philippines has confidence in the 
Japanese brand in the field of infrastructure development. Japan's assistance 
has also been fairly well recognized through media coverage and the presen‑
tation of awards. As Japan's ODA encourages the Philippines to rate Japan 
highly, its diplomatic impact can be identified in relation to the building of better 
bilateral relations.

	� Recommendations
(1)	� Greater Emphasis on Assistance that Utilizes Japanese Technologies 

and Collaborations with the Private Sector in Infrastructure Develop-
ment
Once the Philippines reaches the status of a more developed country, it is ex‑
pected to cease being a recipient of yen loans that are provided on the condition 
that they are used to acquire Japanese technologies under the Special Terms for 
Economic Partnership (STEP) framework. However, there are strong calls from 
the Philippines for assistance that utilizes Japanese technologies, and efforts 
need to be made to meet these requests. Greater emphasis should be placed 
on future projects conducted in collaboration with the private sector through joint 
financing with other donors and overseas investments and loans.

(2)	� Strengthening of Assistance for Local Development Aimed at Inclusive 
Growth
As regional disparities continue to widen, it is necessary to further promote the 
creation and implementation of infrastructure projects in rural areas. To achieve 
more inclusive growth, greater emphasis should be placed on supporting the 
health, agriculture and education sectors in rural areas to correct regional dispar‑
ities and reduce poverty.

(3)	� Strengthening of Assistance Aimed at Delivering the Dividends of Peace 
in Mindanao
Assistance to the Bangsamoro Transition Authority (BTA), which was established 
in February 2019, should be strengthened so that those concerned—includ‑
ing the Moro Islamic Liberation Front (MILF), the Moro National Liberation Front 
(MNLF), local governments, Christians and indigenous people—can enjoy the 
dividends of peace. Utilizing local organizations and human resources, this assis‑
tance should be provided based on the trust forged with those concerned in the 
Philippines and in consideration of the various security challenges.

(4)	� Increased Attention to the Social Impact of Resident Resettlement and 
Community Development
For projects that have a social impact (e.g., resettlement of residents for infra‑
structure development, provision of livelihood support for reconstruction, and 
community development for peacebuilding), more meticulous preliminary impact 
analysis should be conducted by local researchers, experts in sociology and 
social research (including those from research institutions), regional researchers, 
and other such parties.

(5)	� Clarification of the Future Positioning of Assistance for the Maritime 
Safety Sector
Technical assistance to the Philippine Coast Guard (PCG) has been provided 
and gradually strengthened over the past 17 years, thereby contributing to the 
enhancement of the PCG's maritime safety capabilities. If the provision of this 
assistance is to continue, careful consideration should be given to decide what 
specific assistance will be required in the next phase. Possible options include 
assistance in the development of human resources for maritime law enforce‑
ment, the strengthening of cooperation with the US Coast Guard, and further 
enhancement of the operational and maintenance capabilities of the patrol boats 
provided to the Philippines through yen loans.

(6)	� Promotion of Information Disclosure in Relation to Projects for Econom-
ic and Social Development Plans and Grant Assistance for Grassroots 
and Human Security
Since information disclosure on projects for economic and social development 
plans in the Philippines and other partner countries is not sufficient, more de‑
tailed information on the content of the assistance (e.g., items and quantities 
provided and recipients) should be disclosed through the MOFA website and 
other such platforms. In addition, more detailed information should be widely 
disclosed concerning the content of grant assistance for grassroots and human 
security, not just the dates for the conclusion of contracts, the names of the 
projects, and the amounts of assistance that have already been posted on the 
website of MOFA.

A bridge being constructed 
by a Japanese company 
under a yen loan

Evaluators 
(Evaluation Team)

Chief 
Evaluator

Juichi Inada, Professor, School of Economics, 
Senshu University

Advisor
Masako Ishii, Professor, College of Intercultural 
Communication, Rikkyo University

Consultant NTC International Co., Ltd.
Target Period FY 2014–FY 2018

Evaluation Period Jul. 2019–Feb. 2020
Field Survey Country The Republic of the Philippines
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	� Implementation Process for the Evaluation

	� Background, Objectives and Scope of the Evaluation
Japan provides ODA with a commitment to promoting women's participation in 
every phase of development and ensuring equal benefit for men and women. 
The objectives of the evaluation are to obtain lessons and recommendations 
for formulating and implementing future ODA policies, and to enhance 
accountability through a comprehensive assessment of Japan's ODA and 
policies for gender equality and women's empowerment.

	� Brief Summary of Evaluation Results

Development Viewpoints
(1)	� Relevance of Policies

Japan's gender ODA policy is consistent with its high-level ODA policies 
(e.g., the ODA Charter and the Development Cooperation Charter) as well 
as international assistance trends and the needs of partner countries. 
Given the implementation of many assistance programs for girls' education 
as well as disaster prevention programs that take into account women's 
needs and vulnerability, it can be said that Japan's gender ODA policy 
utilizes its experience and strengths. (Rating: Highly Satisfactory A)

(2)	� Effectiveness of Results
Disbursements of gender-responsive projects and their proportion of 
disbursements in the total ODA amount increased. Japan has also achieved 
its pledged amount of assistance and number of beneficiaries between 
2013 and 2018. Furthermore, Japan's contributions and achievements 
have been confirmed in the following three priority areas: (i) promoting 
women's and girls' rights; (ii) improving and enabling the environment for 
women and girls to reach their full potential; and (iii) advancing women's 
leadership in politics, economics and other public fields. (Rating: Highly 
Satisfactory A)

(3) 	 Appropriateness of Processes
The processes for formulating policies, implementing assistance, and 
promoting donor collaborations are appropriate. However, although the 
implementation status is monitored on a regular basis, the degree of 
achievement for policy objectives is not precisely measured due to a lack of 
action plans including specific indicators and deadlines. In terms of public 
relations, positive efforts have been seen both in Japan and abroad, but 
their effects have been found to be limited in Kenya and Kyrgyzstan, where 
the field studies were conducted. (Rating: Satisfactory B)

Note: Ratings: �Highly Satisfactory A / Satisfactory B / Partially Unsatisfactory C / 
Unsatisfactory D

Diplomatic Viewpoints
(1) 	 Diplomatic Importance

Gender equality and women's empowerment are indispensable for peace 
and stability in the international community and for achieving the SDGs. 

As the world pays great attention to gender equality, contributing to this 
sector using ODA, such as building a safe society for women and girls 
and contributing to women's access to social services and women's 
educational opportunities, is diplomatically important. Moreover, as it has 
been proved that the financial performance of companies that promote 
diversity is greater than those with less diversity, it can be said that 
empowering women in the workplace should create a favorable business 
environment for Japanese companies.

(2)	 Diplomatic Impact
Under pledges to support gender equality and women's empowerment in 
line with its national initiative to make Japan a country where women shine, 
Japan has remained committed to its contribution to its partner countries. 
Japan's commitment and collaborations with other donors have enhanced 
its presence in the international community. In terms of strengthening 
bilateral relations, for example, the regional development projects 
implemented in Kyrgyz have produced positive outcomes, such as creating 
jobs and improving the livelihoods of rural women. These outcomes have 
contributed to strengthening the bilateral relationship. It has also been 
confirmed that ODA provides opportunities for both partner countries and 
Japan to learn from each other. For example, training programs for African 
female entrepreneurs have also enhanced the capacity of Japanese female 
entrepreneurs through interaction opportunities.

	� Recommendations

(1)	 Create Gender Flagship Project
Japan should design a gender flagship project that represents Japan's 
ODA. Having a performance with high effectiveness and great impact 
would promote collaborations among Japan and other donors, which may 
lead to better partnerships and enhance Japan's ODA in the gender sector.

(2)	 Introduction of Results-based Management
Japan should apply a results-based management approach to its gender 
ODA policy. In order to regularly monitor and measure its progress, Japan 
should make action plans that include approaches to make sure of gender-
mainstreaming in every phase of development cooperation and also set 
deadlines. Japan needs to pledge not only the total ODA volume and 
the number of beneficial people, but also the share of ODA committed to 
gender equality.

(3)	� Expansion of Human/Financial Resources and Strengthening of 
ODA Systems
Additional human and financial resources need to be provided to strengthen 
ODA in the gender sector. MOFA and JICA should hire experts and/or train 
their employees to be experts in relation to country- and region-specific 
gender issues as well as issues such as human trafficking and gender-
based violence. MOFA and JICA should also appropriately and effectively 
allocate human and financial resources.
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	� Implementation Process for the Evaluation

	� Background, Objectives and Scope of the Evaluation
As the Development Cooperation Charter clearly stipulates that partnerships 
with NGOs and civil society organizations should be strategically strengthened, 
partnerships with NGOs are becoming increasingly important. GANP serves 
as a core scheme that promotes partnerships between the Government 
and Japanese NGOs. The purpose of this evaluation study is to conduct a 
comprehensive review, evaluate the GANP from development and diplomatic 
viewpoints, and provide recommendations for future improvements.

	� Brief Summary of Evaluation Results

Development Viewpoints
(1)	 Relevance of Policies

The content and direction of GANP are highly consistent with Japan's high-level 
ODA policies, such as the Development Cooperation Charter and the National 
Security Strategy, as well as with the needs of the partner countries and various 
international trends and global challenges, such as the Sustainable Development 
Goals (SDGs). They are also highly consistent with the organizational strategies 
and needs of NGOs that use GANP. Furthermore, since funds are provided for 
economic and social development projects conducted by Japanese NGOs in 
developing countries and regions with due respect given to the autonomy of the 
NGOs, it is highly appropriate for the Government of Japan to provide assistance 
through NGOs. (Rating: Highly Satisfactory A)

(2)	� Effectiveness of Results
The individual projects funded by GANP were found to have generally 
demonstrated a high degree of effectiveness in contributing to the priority issues 
and goals initially set in GANP and in producing an impact. While individual 
projects were thus found to have produced results to a certain degree, the 
contributions that they made to the relevant developing country or region as a 
whole were limited due to differences in the partner country's NGO acceptance 
policy as well as the limited number of projects funded by GANP and the budget 
scale of the entire GANP. (Rating: Satisfactory B)

(3)	� Appropriateness of Processes
The projects funded by GANP are appropriately implemented in accordance with 
the "GANP Application Procedure." However, given the increase in the workload 
at MOFA and Japan's overseas establishments as the overall amount of the 
budgets and the number of projects funded by GANP have increased, more 
efficient and standardized operations need to be applied in order to continue to 
implement high-quality projects under the current implementation structure. In 
terms of the disclosure and dissemination of information, both the NGOs and 
MOFA are carrying out their roles appropriately. (Rating: Satisfactory B)

Note: Ratings: �Highly Satisfactory A / Satisfactory B / Partially Unsatisfactory C / 
Unsatisfactory D

Diplomatic Viewpoints
(1) Diplomatic Importance

GANP as a program is of great importance to Japan's national interests. It is also 
highly important in various aspects that include contributing to global challenges 
and priorities faced by the international community and regions.

(2)	� Diplomatic Impact
The diplomatic impacts are limited. While projects funded by GANP contribute 
indirectly and over the long-term to the improvement of pro-Japan sentiment 
at the field level, they make only a limited contribution to Japan's economic 
activities and business expansion. The NGOs themselves are not necessarily 
aware of the diplomatic importance and impact of their activities.

	� Recommendations

(1)	� Recommendations at the Policy and Strategy Level
(1)-1	� Continuous Increases in the Overall Budget for GANP and 

Number of Projects Funded by GANP
While GANP has generally demonstrated a high degree of effectiveness, 
one of its upcoming challenges is to produce results not just for individual 
projects, but also in a broader context. The overall budget for GANP and 
the number of projects funded by GANP should be further increased 
in order to facilitate larger developmental effects in a broader context.

(1)-2	� Strengthening Strategic Thinking as a Program
While operations of GANP that respect the autonomy of NGOs and their 
unique values are highly commended, GANP tends to fund projects 
comprehensively rather than strategically. Therefore, strategies that 
clearly stipulate the direction of and priority issues in GANP should be 
documented.

(1)-3	� Two-tiered Operations of GANP
Given the increased operational workloads caused by the increase in 
the overall budget amount and the number of projects funded by GANP, 
two-tiered operations should be considered. While project applications 
submitted by NGOs that use GANP for the first time should continue 
to be accepted as part of its flexible operations, the establishment of 
another mechanism that allows a bigger budget size for experienced 
NGOs that can contribute to pursuing the diplomatic policy should be 
considered.

(2)	� Recommendations at the Project Implementation Level
(2)-1	� Standardization of Operations of GANP Funded Projects by 

Sharing Manuals
As part of efforts to reduce inconsistent responses and advice by staff 
members in charge of GANP at overseas establishments in relation 
to NGOs that apply for and/or implement GANP projects as well as 
to improve the operational efficiency of GANP, operation manuals on 
GANP and annual screening policies for GANP projects should be 
shared among MOFA and overseas establishments.

(2)-2	� Streamlining Operations of GANP by Simplifying Procedures
Given the increased operational workloads caused by the increase 
in the overall budget amount and the number of projects funded by 
GANP, measures such as introducing multi-year contracts, simplifying 
the modification procedures for project plans, and outsourcing part of 
the operations should be considered. Analysis of any hindering and/or 
promoting factors of the projects should also be considered by reviewing 
various past reports on the GANP projects, so that the analytical findings 
can be utilized for prior consultations and the project screening process. 

(3)	� Recommendations for NGOs
(3)-1	� Role of "Japanese Ambassadors" to Convey Japan's ODA 

Philosophy and of "Social Change Agents" to Catalyze Social 
Change
NGOs that use GANP are expected to play the role of "Japanese 
Ambassadors" who convey Japan's development cooperation 
philosophy to local communities, while also playing the role of "Social 
Change Agents" who catalyze social change. NGOs should be aware of 
these roles and engage in activities other than GANP projects, including 
interactions with NGOs from other countries working in the field.

(3)-2	� Self-sustaining Development Strategies
NGOs that use GANP are encouraged to develop their own strategies 
to be more independent entities that are not reliant on GANP as public 
funds, while strengthening organizational structures and fostering 
human resources through the use of GANP.

(3)-3	� Intellectual Contributions to Global NGOs through Demonstration 
Experiments
In order to produce broader effects through GANP, efforts should 
be made to implement innovative initiatives (innovations) and to 
verify whether such innovations have produced the desired effects 
(demonstrations), seeking collaborations with business communities 
and academics. It is expected that such demonstrations will provide 
intellectual contributions to NGOs around the world.
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	� Implementation Process for the Evaluation

	� Background, Objectives and Scope of the Evaluation
SATREPS is a three- to five-year research program that supports joint research 
with researchers from developing countries under the supervision of MOFA and 
the Ministry of Education, Culture, Sports, Science and Technology (MEXT). It 
has been jointly implemented since 2008 by the Japan International Cooperation 
Agency (JICA), the Japan Science and Technology Agency (JST) and the Japan 
Agency for Medical Research and Development (AMED). Based on the needs of 
developing countries, the program aims to address global issues and produce 
research outcomes of practical benefit to both local and global society by 
combining competitive research funds for science and technology projects and 
Official Development Assistance (ODA). This evaluation study not only focuses 
on the research results of SATREPS and its implementation, but also considers 
its impact on ODA and Japan's diplomacy with the objective of utilizing the 
evaluation results to produce recommendations for future policy planning in the 
field of ODA and international science and technology cooperation.

	� Brief Summary of Evaluation Results

Development Viewpoints
(1)	 Relevance of Policies

SATREPS is consistent with Japan's policy in the field of science and technology 
as well as its Development Cooperation Charter. Regarding the consistency of 
SATREPS with the development needs of partner countries and international 
priorities, as SATREPS requires applicants to ensure that their proposals are 
coherent with these issues, the coherence of the adopted projects are in 
effect secured. Case studies conducted in Thailand and South Africa show 
that the implementation of SATREPS in these countries was coherent with 
the development needs and policies of ASEAN and SADC. (Rating: Highly 
Satisfactory A)

(2)	 Effectiveness of Results
SATREPS's inputs, made up of both "Commissioned Research Expenses" for 
domestic research and the expenses necessary for the enforcement of technical 
cooperation (including the "Dispatch of Researchers from Japan," "Acceptance 
of Researchers from Counterpart Countries in Japan," and "Provision of 
Equipment") are sufficiently implemented. The effectiveness of the results 
appears to be generally high within the existing evaluation results for individual 
SATREPS projects performed by JST and JICA. (Rating: Highly Satisfactor A)

(3) 	 Appropriateness of Processes
During the implementation process, some projects successfully overcame 
various challenges as they were carried out based on longstanding mutual trust 
between researchers from Japan and partner countries. However, it became 
clear that in some processes the ownership of partner countries may have 
been weakened. For instance, in some adoption processes, the implementing 
agencies in partner countries did not receive specific feedback from the 
Japanese side on why proposals had been rejected. It was also made clear 
that each partner country has a different system and faces varied challenges 

in implementing SATREPS, and therefore it is necessary to take account of the 
individual circumstances of each partner country. (Rating: Satisfactory B)

Note: Ratings: �Highly Satisfactory A / Satisfactory B / Partially Unsatisfactory C / 
Unsatisfactory D

Diplomatic Viewpoints
(1)	� Diplomatic Importance

SATREPS is consistent with Japan's high-level diplomatic policies, including 
its national security strategy. Furthermore, it represents a concrete initiative for 
promoting "science for diplomacy" and "diplomacy for science" to integrate 
science and technology with foreign policy.

(2)	� Diplomatic Impact
Through joint research between Japan and its partner countries, SATREPS 
programs have contributed to the achievement of the SDGs through utilizing 
science and technology, thereby helping to enhance Japan's visibility in the 
international community. At the same time, it was confirmed that SATREPS 
has greatly promoted Japan's bilateral and regional friendships with its partner 
countries by promoting exchanges in the field of science and technology and by 
building networks among researchers.

	� Recommendations 
(1)	� Establish a mechanism where local researchers can initiate and form 

project proposals to foster strong ownership among partner countries
Currently, when applying for SATREPS funding, Japan-based researchers 
utilize existing networks to approach researchers in partner countries to ask for 
agreement in formulating project proposals. However, it is necessary to establish 
a mechanism where local researchers can initiate and form project proposals, in 
order to promote ownership among partner countries and to better represent 
their government priorities and market trends in the formulation of projects. 
For assessing the needs in partner countries, one specific suggestion is to 
implement a pilot project with academic experts in the field of area studies or the 
social sciences to conduct a diagnostic study and needs analysis of research 
collaborations in specific countries.

(2)	� Facilitate information sharing among stakeholders to strengthen 
ownership within partner countries
A recurrent issue was that after research proposals are submitted and the 
Japanese authorities conduct the screening phase, the implementing agencies 
in partner countries appeared not to have received specific feedback on why 
proposals were rejected. This not only has a negative effect on the incentives for 
stakeholders to participate in SATREPS, but also prevents them from reforming 
and improving their practices. More information that can benefit researchers 
moving forward should be provided, such as specific information on what 
criteria led to a proposal being rejected and what improvements could be made 
to increase the probability of a proposal being selected in the future. It is critical to 
share appropriate information with the relevant organizations in partner countries 
and thereby foster ownership.

(3)	� Establish long-term support mechanisms for SATREPS based on a 
common understanding of its "social and practical impacts"
Although the concerned authorities and implementing agencies in Japan share 
a common definition of SATREPS's goal and direction, even after 10 years of 
implementation, they have yet to come to a common understanding of what 
constitutes a reasonable target or set of results to which a SATREPS project 
should aim for and achieve throughout its project cycle. A common recognition 
between key organizations should be formed, such as through identifying 
differences in the targeted social and practical impacts given in the project 
documents of JST and JICA, and the relevant authorities and implementing 
agencies should share these differences. Furthermore, in order to actualize the 
social implementation of scientific research and results, JICA should create a 
new modality that provides opportunities for agencies or research institutions 
in partner countries to apply for follow-up funding to support supplementary 
SATREPS-related projects. At the same time, a long-term follow-up mechanism 
is required to measure the long-term impacts of SATREPS projects and produce 
generalizable lessons across research fields and regions.

(4)	� Understand and assess context-dependent challenges across partner 
countries when implementing SATREPS projects
The challenges faced by partner countries throughout the implementation of 
a SATREPS project differ significantly across countries, which requires Japan 
to adopt a flexible stance in addressing these context-dependent issues. JICA 
should consider what actions are necessary to understand and assess the 
challenges faced by the organizations implementing SATREPS within the partner 
countries, and share these lessons amongst JST, AMED, and local task forces.
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	� Implementation Process for the Evaluation

	� Background, Objectives and Scope of the Evaluation
Programs for Non-Project Grant Aid are aimed at providing developing 
countries with the funds required to purchase materials and equipment from 
other countries to assist them in their efforts to pursue economic and social 
development measures, such as poverty reduction. One of these programs 
is the Non-Project Grant Aid Program for Next-Generation Vehicles, which 
provides Japanese next-generation vehicles with high energy efficiency and low 
environmental impact to promote the spread of next-generation vehicles and 
assist efforts in the environmental field. This initiative has also great potential as 
an instrument for promoting the overseas business development of Japanese 
companies. This evaluation is conducted to assess the Non-Project Grant 
Aid Program for Next-Generation Vehicles in Peru in FY 2013 (grant amount: 
1.2 billion yen), for which diplomatic notes were signed in 2013, to publish 
the results, and to gain recommendations useful in the formulation of future 
projects.

	� Brief Summary of Evaluation Results

Development Viewpoints
(1)	 Relevance of Policies

Making the most of the respective superiorities of Japan, the project was 
consistent with Japan's higher policies, Peru's development needs, and 
international priority issues. However, since a concrete goal for achieving 
the market development of Japanese auto manufacturers had not been 
set, it was difficult to determine whether the project was appropriate or 
not. A sufficient explanation of the specific goals and achievement criteria 
was not provided in the framework for the Non-Project Grant Aid Program 
for Next-Generation Vehicles. A more articulate explanation would be 
necessary to identify the policy objectives and positioning of individual 
projects. (Rating: Satisfactory B)

(2)	 Effectiveness of Results
The inputs and outputs are appropriate. The next-generation vehicles 
are being used and maintained in a positive manner. For the outcome 
impact, the effects in terms of reduced greenhouse gas emissions have 
been calculated, and the continued high share of Japanese automakers 
in the Peruvian automotive market has been confirmed. However, the 
evaluators have found it difficult to confirm that the project has promoted 
the sale of conventional and next-generation Japanese cars in Peru. 
While the Peruvian government has proactively introduced environmental 
policies and environmental awareness in Peruvian society has improved, 
public awareness of this project appears to be low. Thus, the evaluation 
concludes that no specific effect of this project has been found to 
promote the spread of next-generation Japanese vehicles or encourage 
environmental initiatives. (Rating: Satisfactory B)

(3)	 Appropriateness of Processes
The project was properly planned, and the Japanese officials understood 
the needs of Peru exactly. The implementation procedures were carried 
out correctly, ensuring its mobility and speed. In terms of the emphasis 

on environmental measures, the objectives and direction of the project 
were coherent with the projects implemented by JICA in collaboration with 
Peru. Thanks to the proactive public relations and information disclosures 
conducted by the Embassy of Japan in Peru, several local media 
organizations reported on the project. (Rating: Highly Satisfactory A)

Note: Ratings: �Highly Satisfactory A / Satisfactory B / Partially Unsatisfactory C / 
Unsatisfactory D

Diplomatic Viewpoints
(1)	 Diplomatic Importance

In light of Japan's ODA policy and economic diplomacy policy, this project 
was  important for bilateral relations between Japan and Peru. Given the 
importance of the Peruvian automobile market, this project was evaluated 
as being particularly important for the prosperity of Japanese companies 
and people.

(2)	 Diplomatic Impact
Despite a low level of awareness among the public, the use of next-
generation vehicles at the 20th Session of the Conference of the Parties to 
the United Nations Framework Convention on Climate Change (COP 20) 
helped to improve Peru's image and promote environmental awareness. 
As the Peruvian government welcomed the project, its effect in terms of 
increasing Japan's presence and fostering pro-Japan sentiment in Peru 
has been confirmed. Furthermore, it has been confirmed that the project 
has had various positive impacts for Japanese companies in light of not 
just the volume of Japanese car sales, but also different forms of benefits 
to Japanese automakers from a broader perspective.

	� Recommendations 

(1)	� Expansion of the Disclosure of Information on the Content of 
Assistance
The objectives and background of this project are not clearly described in 
the relevant documents released by MOFA and the Japanese Embassy in 
Peru, making it impossible for the Japanese public to know the necessity of 
this project, the partner country, the content of the grant, and whether the 
amount of cooperation is appropriate. Given this, it is necessary to disclose 
information to ensure accountability and promote public understanding.

(2)	� Implementation of More Proactive and Effective Information 
Dissemination and Public Relations in the Partner Country
In terms of promoting the market development of Japanese automakers 
in Peru, the evaluators confirmed that this measure had no effect as far 
as the Peruvian public were concerned as potential customers. The same 
is true in terms of the public's understanding and awareness of Japan 
and the presence of Japanese companies. Going forward, the adoption 
of measures for disseminating information by local industry groups and 
leveraging the publicity effect through the Japanese community should 
be considered as part of efforts to implement the Non-Project Grant Aid 
Program for Next-Generation Vehicles, which is aimed at promoting the 
spread of Japanese products.

(3)	� Publication of the Objectives and Results of the Non-Project Grant 
Aid Program
The objectives of the Non-Project Grant Aid Program (currently called 
the Social and Economic Development Program) can be difficult for the 
public to understand due to the change in its name and the creation of a 
series of sub-project frameworks that correspond to different assistance 
targets as well as the eventual consolidation of these frameworks. Thus, 
the evaluators recommended that, during the planning and implementation 
of this program, materials detailing matters such as the concrete content of 
the program, its objectives, and its targets be compiled and then disclosed 
to the public. Consideration needs to be given to feasible operational 
procedures and methods to determine the content of the materials to be 
disclosed and the timing of their publication.

Vehicles donated by 
Japan are used as official 
cars for the Ministry of 
Foreign Affairs of Peru.

Evaluators 
(Evaluation Team)

Chief 
Evaluator

Juichi Inada, Professor, School of Economics, 
Senshu University

Advisor
Yasuhiro Tokoro, Associate Professor, School of 
Commerce, Meiji University

Consultant KPMG AZSA LLC
Evaluation Period: Sept. 2019–Mar. 2020

Field Survey Country: Peru

Note: This summary was made by the ODA Evaluation Division based on the report provided by the evaluation team. The full text is available here: 
https://www.mofa.go.jp/policy/oda/evaluation/FY2019/pdfs/peru.pdf

Evaluation of Japan's Non‑Project Grant Aid for Provision of Japanese 
Next-Generation Eco‑Friendly Vehicles to Peru in FY 2013 (Summary)

15 16

https://www.mofa.go.jp/policy/oda/evaluation/FY2019/pdfs/satreps.pdf
https://www.mofa.go.jp/policy/oda/evaluation/FY2019/pdfs/peru.pdf


Products made of Kyrgyz wool 1 �A series of training sessions, including lectures by experts and group discussions for groups of smallholder farmers to understand and find solutions to 
gender issues and to mainstream gender perspectives into the agriculture and livestock sector, supported by Japan.

The evaluation team also met empowered women in Kenya. 
The team drove for a few hours from Nairobi to visit a farm 
in the Kirinyaga Region, where an ODA project is being 
implemented to support small-sized family farms. At the 
farm, about 30 farmers, both male and female, sang and 
welcomed the team.

In Kenya, women have limited access to ownership of land 
and other productive assets, despite 70% of the farm work 
being done by women. Moreover, women are responsible 
for unpaid care and domestic work. The amount of work 
dedicated to unpaid care and domestic chores negatively 
affects women's labor productivity. Moreover, not having 
control over the family income or decision making at home 
is another factor that discourages women from being 
productive on the farm.

The team visited a project site where gender awareness 
training1 are being implemented for farmers. The objectives 

of this training are to have both men and women reconsider 
their roles and responsibilities without gender-based bias in 
the household and at work; to understand that both men 
and women are in charge of the family farm; and to increase 
efficiency and income from farming.

At the training, both men and women discussed issues 
such as unfair burdens placed on women, which include 
water and wood fetching, and income control by men. After 
sharing these issues, they discussed fair solutions for both 
men and women. In an interview with the evaluation team, 
the farmers said that reducing women's household burdens 
enhanced their productivity and resulted in increased 
income of family farms. The project participants also told the 
team that sharing control over income and expenditure, by 
both men and women, led to better financial management. 
As a result, some farmers were able to start using electricity 
and gas at home and purchase a motorbike, which is an 
important means of transport. Some farmers showed the 
team large cows and a barn that they had purchased with 
their increased income and savings. Others told the team 
that once husbands and wives started cooperating on 
household tasks and farming, their relationships got better. 
This is a significant example of gender equality promotion at 
both work and home.

Column  

In FY 2019, MOFA conducted an evaluation of ODA policy in the gender sector. As a part of the survey, the evaluation 
team took a field trip to the case study countries, Kyrgyz and Kenya to interview officials from local governments and 
international organizations and visit ODA project sites to meet beneficiaries.

These projects are just a few examples of Japan's ODA in the gender sector, and many other good practices empowering women 
have been adopted in our partner countries. MOFA wishes to realize a society full of empowered women around the world.

In Kyrgyz, which is located in Central Asia, the evaluation 
team drove through the mountains for several hours from 
Bishkek, the capital, to visit a project site in a small village 
in the Issyk-Kul Region, where poverty is more severe than 
it is in urban areas. The team visited a factory where local 
women were making wool felt products and cosmetics 
using local resources and selling them with the assistance 
of JICA experts.

In the rural areas of Kyrgyz, men generally work in grazing 
and women are tasked with unpaid domestic work and 
childcare. Therefore, there are not many opportunities 
for women to earn income, which leads to the issue that 
women have no voice at home and in the community.

Through this project, women have started making money 
for the first time in their lives and using the money for their 
households. In an interview, those women have told the 
evaluation team that their families were opposed to them 
participating in the project at first, but once they started 
earning cash income, their family members became 
supportive, and their presence at home increased.

This is a great example of Japan's ODA not only having 
an economic impact through training on manufacturing 
techniques for women to earn money, but also enhancing 
women's social status—which is to say women are being 
empowered.

This rural development project is highly recognized by the 
Kyrgyz government and other donors. From the remark 
made by former Kyrgyz President Jeenbekov in September 
2019 expressing gratitude to Japan for its assistance, we 
can see that Japan's ODA contributes to sound bilateral 
relations.

Development Project in Rural Areas and 
Empowerment of Women

Kyrgyz

Empowered Women at Gender Awareness TrainingKenya

Women making felt products at a factory in the Issyk-Kul region

Participants of gender awareness training

A barn and the cows purchased with increased income

Women's Empowerment and Development  
— A Peek into the ODA Project Sites —
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Summary of Other ODA Evaluations
ODA Evaluation Based on the Government Policy Evaluations Act (GPEA)

Evaluations by Japan International Cooperation Agency (JICA) Partner Country-led Evaluations

With the entry into force of the GPEA in 2002, each ministry and agency is required to conduct self-evaluations of policies under its 
jurisdiction. ODA evaluations based on the GPEA have been conducted since then.

JICA conducts evaluations (external evaluations by external third-party evaluators based on the project cost and internal evaluations 
by JICA overseas offices, etc.) on individual projects under the three development assistance schemes of Technical Cooperation, 
ODA Loans, and Grant Aid (implemented by JICA). In addition, JICA implements comprehensive and cross-sectoral evaluations 
under specific themes (e.g., by region, sector, or assistance methodology), impact 
evaluations for evidence-based practices, and process analysis with a focus on the 
processes through which projects' effects are produced.

From the perspective of learning, JICA aims to utilize evaluation results for the 
further improvement of project implementation and to fulfill its accountability by, for 
example, ensuring the objectivity and transparency of evaluations and publicizing 
the evaluation results.

MOFA implements partner country-led evaluations once a year, aiming to 
enhance the partner country's evaluation capacity, where a governmental and/or 
private consulting organization evaluates programs under specific themes, such 
as health, transportation and disaster risk prevention.

Other ministries and agencies of the Government of Japan also evaluate ODA-related policy planning and project 
implementation under their jurisdiction based on the GPEA. For details, please refer to the website of each ministry or 
agency.

MOFA conducts ex-post evaluations of the overall policy on economic cooperation, ex-post evaluations on pending 
projects and incomplete projects*1, and ex-ante evaluations on projects exceeding a certain value*2 in accordance with 
the GPEA and its Order for Enforcement.

   MOFA website:
https://www.mofa.go.jp/mofaj/gaiko/oda/shiryo/index_hyouka05.html

*1: �"Pending projects" are projects for which the loan agreement has not been signed or loan disbursement has not begun after five years have 
elapsed following the decision to implement the project. "Incomplete projects" are projects for which loan disbursements have not been 
completed after ten years have elapsed following the decision to implement the project.

*2: �Ex-ante evaluations are conducted on grant aid projects, in which the maximum amount of aid offered through an Exchange of Notes (E/N) 
is 1 billion yen or more, and on loan aid projects, in which the maximum amount of loan offered through an E/N is 15 billion yen or more.

Financial Services Agency

Training for officials in charge of financial 
administration/supervision in developing countries 
(Seminar for financial administrators/supervisors)

https://www.fsa.go.jp/common/budget/kourituka/03_R2/
saishu/019.pdf

(See Project 1, FY 2020 Administrative Project Review Sheet)

Ministry of Justice

Promotion of international cooperation in legal affairs 
(Target period: August 2019)

http://www.moj.go.jp/hisho/seisakuhyouka/kanbou_hyouka_
hyouka01-03.html

(See pages 124–161 of the FY 2018 Ministry of Justice Ex-Post 
Evaluation Results Report)

Ministry of Education, Culture, Sports, 
Science and Technology

Promotion of international exchanges

http://www.mext.go.jp/a_menu/kouritsu/detail/1419500.htm

(See the FY 2018 Review Sheet for Projects; the programs 
include non-ODA projects)

Ministry of Agriculture, Forestry and 
Fisheries

Establishment of comprehensive food security that is 
compatible with various risks

https://www.maff.go.jp/j/assess/hanei/sougo/h30/h30.html

(The programs include non-ODA projects)

Ministry of Land, Infrastructure, 
Transport and Tourism

Promotion of international cooperation and 
coordination

http://www.mlit.go.jp/common/001303481.pdf

(The programs include non-ODA projects)

Evaluations on the

JICA website

https://www.jica.go.jp/english/our_work/
evaluation/index.html

Ministry of Internal Affairs and 
Communications

Promotion of global strategy in the ICT sector

http://www.soumu.go.jp/menu_seisakuhyouka/kekka.html

(See the evaluation report for the main policies [implemented in 
FY 2019]; the programs include non-ODA projects)

Ministry of Finance
Promotion of a wide variety of international cooperation, 
including financial and intellectual assistance to help developing 
countries stably develop their economies and societies
https://www.mof.go.jp/about_mof/policy_evaluation/mof/
fy2019/evaluation/index.html

(See pages 222–236 of the FY 2019 Ministry of Finance 
Evaluation Report; the programs include non-ODA projects)

Ministry of Health, Labour and Welfare

Participation in and contribution to the international 
community

https://www.mhlw.go.jp/wp/seisaku/hyouka/keikaku-kekka.
html#hyouka

(See the preliminary analysis chart of the policy evaluation)

Ministry of Economy,  
Trade and Industry

Support for overseas market penetration

https://www.meti.go.jp/policy/policy_management/seisaku_
hyoka/2019/index.html

(See ex-post evaluation 4-2 of the FY 2019 policy evaluation 
report; the programs include non-ODA projects)

Ministry of the Environment

International coordination and cooperation for global 
environmental conservation

http://www.env.go.jp/guide/seisaku/index.html

(FY 2019 ex-post policy evaluation report; the programs include 
non-ODA projects)
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MOFA follows up on the implementation status of 

the response actions for the recommendations 

provided in third-party evaluations. The following 

presents the implementation status (as of August 

2020) of actions taken in response to the main 

recommendations obtained from third-party 

evaluations for FY 2018.

Full FY 2018 evaluation reports are available here:

 FY 2018  

Follow-up on MOFA  
Third-Party  
Evaluation Results

Evaluation of Japan's ODA to 
the Republic of Angola

Recommendations

Farmers working at an agricultural experiment station
(Project for the Development of Community Function Enhancement)
Photo provided by Hiromi Nagakura/JICA

After the inauguration of President Lourenço in 2017, a new 

Angola National Development Plan (PDN) was formulated. 

Along with this political change, the internal situation in Angola 

has changed. Thus, the three recommendations below should 

be incorporated into Japan's Country Assistance Policy for 

Angola or its Rolling Plans.

●�One of the points strengthened in the new PDN was the 

"balanced development of various regions." Japan should 

cooperate more actively in Angola's rural areas.

●�Japan should carry out assistance with ODA loans, which 

can provide a large amount of funds and may suit Angola's 

development needs.

●�Japan should pursue the potential of its ODA for the im‑

provement of the investment environment, which is one of 

the important issues that the new Lourenço administration 

is engaging in.

In addition, Japan should strengthen its ODA implementation 

structure in Angola, supposing the number of projects and 

funding amount for Japan's ODA to Angola will increase in 

the near future. It is also important to enhance public relations 

regarding Japan's ODA in order to increase the visibility of its 

ODA to Angola.

The new Angola PDN will be reflected in the next revision of the 

Country Assistance Policy for Angola (scheduled for FY 2022 

or later) and its Rolling Plan, after the collection of information 

on economic and social policies taken as countermeasures for 

COVID-19, such as poverty alleviation.

Concerning cooperation in rural areas, as the devolution of au‑

thority from national to local has been implemented, develop‑

ment programs corresponding to the individual needs of each 

local government are required. Japan will explore the possibil‑

Implementation status of response actions

ity of providing ODA to rural areas, especially in the agricultural 

sector.

For the effective use of ODA loans, Japan will collect informa‑

tion while monitoring Angola's economic situation and its ex‑

ternal debt status and aim to formulate projects that suit Ango‑

la's development needs. Japan continues to develop support 

measures for the improvement of the investment environment 

from long-term perspectives, despite concerns about Angola's 

economic deterioration due to a collapse in oil prices and the 

impact of COVID-19.

To strengthen Japan's ODA implementation structure in An‑

gola, the JICA Angola Field Office was upgraded to the JICA 

Angola Office in July 2018. Japan will continue to examine 

the scope for further strengthening of its ODA implementation 

structure to expand the activities and reinforce the specialty 

of the local office, although current activities are limited due to 

COVID-19.

Concerning public relations, the Japanese Embassy in Angola 

continues to proactively publicize Japan's ODA on the Embas‑

sy's website and Facebook account, in addition to activities such 

as Japan's private companies support and cultural exchanges.
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Evaluation of Japan's ODA  
to Costa Rica and Nicaragua
Note: Field surveys were not conducted in Nicaragua due to the worsened social/political situation during the evaluation period.  
The evaluation of Japan's ODA to Nicaragua is based on a literature survey conducted in Japan and written interviews.  
Recommendations have been replaced with lessons learned based on the evaluation results, which concern both Costa Rica and Nicaragua.

Evaluation of Japan's ODA 
to the Republic of Indonesia

Recommendations Implementation status of response actions
Recommendations: Costa Rica

Creation of a biogas plant 
using receiving tanks
(Costa Rica: Project for 
Promoting Participatory 
Biodiversity Conservation)
Photo provided by 
Kenshiro Imamura/JICA

Station building under construction and a train
(Construction of the Jakarta Mass Rapid Transit Project)
Photo provided by JICA

Listening to an explanation of the agricultural situation from 
the local government
(Public-Private-Partnership Project for the Improvement of 
the Agriculture Product Marketing and Distribution System)
Photo provided by JICA

The private sector in Indonesia is expected to play a more sig‑
nificant role in Japan's development cooperation in the future. 
Therefore, the importance of strengthening cooperation be‑
tween the private sector and ODA agencies should be stipulat‑
ed in Japan's Country Assistance Policy for Indonesia.

When the new ODA project can be positioned under a specific 
Indonesian program that has measurable targets and goals, 
as a new way of project monitoring, it is recommended that 
the progress and achievement of the project be measured with 
a focus on what degree the project has contributed to the In‑
donesian program.

The country-based ODA Task Force should be further 
strengthened by, for example, holding ODA Task Force meet‑
ings periodically and engaging with wider stakeholders who 
can contribute to the formulation of Japan's development co‑
operation policy for Indonesia.

A more comprehensive understanding of Indonesia's needs 
and expectations for Japan's ODA is essential in formulating 
and reviewing the development cooperation policy. There‑
fore, it is recommended that a comprehensive policy dialogue 
should be resumed between both countries.

Cooperation for climate change mitigation should be continued, es‑
pecially to reduce greenhouse gas emissions in the urban transpor‑
tation sector which has a growing need for continuous assistance. 

It is particularly worth examining the possibility of cooperation to 
facilitate public transportation, such as train systems, which con‑
tribute to a significant reduction of greenhouse gas emissions by 
using Japan's technology and experience of cooperation in other 
countries.

Given the urgent need for cooperation to mitigate economic dis‑
parities between urban and rural areas in Costa Rica, Japan should 
extend the cooperation nationwide. Japan could support system‑
atization of diffusing "livelihood improvement approach" and also 
provide technical assistance for promotion of Micro, Small and Me‑
dium Enterprises in rural areas.

Implementing a study to sort out and identify critical issues in Cos‑
ta Rica as a middle-income country may enable stakeholders to 
specify relevant themes and means of ODA. Such findings could 
be utilized in the formulation of development cooperation policies 
for other middle-income countries.

Costa Rica actively promotes triangular cooperation. As its partner, 
Japan should implement triangular cooperation with Costa Rica to 
other Latin America countries in order to strengthen the capacity of 
Costa Rica to implement cooperation.

Japan needs to develop better PR strategies to let a variety of peo‑
ple know about Japan's ODA. 

For example, it is essential for Japan to share its strategies with 
Costa Rican stakeholders and cooperate in PR activities in order to 
efficiently promote Japan's ODA. 

Moreover, Japan should effectively utilize social media in order to 
reach people of all ages.

In March 2019, JICA held a seminar in Costa Rica to share its expe‑
rience on cooperation in the urban transportation sector. Currently, 

Implementation Status of Response Actions: Costa Rica

the Costa Rican stakeholders are considering the future develop‑
ment projects in this sector.

With regard to the livelihood improvement approach, Japan con‑
tinues to promote human resources development through themat‑
ic training programs in order to support the Ministry of Agriculture 
and Stock Farming of Costa Rica promoting the approach to wider 
areas. In the areas where cooperation using the livelihood improve‑
ment approach has been implemented, JICA has begun to ad‑
dress systematization of the activities the residents have practiced. 

As for promotion of Micro, Small and Medium Enterprises, Japan 
continues to provide support in Central America, utilizing human 
resources trained in Costa Rica.

Measures for responding to specific issues for middle-income 
countries will be considered in the next revision of the Country As‑
sistance Policy for Costa Rica, which is scheduled for 2021 or later.

As for promotion of triangular cooperation with Costa Rica and 
other Latin American countries, consultations are underway with 
Costa Rica in the environment sector, such as geothermal develop‑
ment, where Japan has advanced technology. 

Particularly in the environmental sector, it is expected that experi‑
ence accumulated in Costa Rica would be shared with eight Cen‑
tral American countries through ongoing the "Project for Capacity 
Development on Integrated Management and Conservation of 
Biodiversity at regional 
level in SICA Region."

Strengthening cooperation between the private sector and 
ODA agencies will be stated in the next revision of the Country 
Assistance Policy for Indonesia (scheduled for 2022 or later).

The coherence of Japan's ODA projects with Indonesia's Na‑
tional Development Plan is confirmed before each project is 
implemented. Ever since this evaluation study was first con‑
ducted, no Indonesian program with measurable targets and 
goals has been confirmed.

The Japanese Embassy and JICA office have maintained 
close communication and collaboration in relation to develop‑
ment cooperation in Indonesia through various opportunities, 
including country-based ODA Task Force meetings. Regarding 
an expanded ODA Task Force meeting that includes the Japan 
Bank for International Cooperation (JBIC) and the Japan Ex‑
ternal Trade Organization (JETRO), the timing and content of 
the discussions are being examined.

Comprehensive policy dialogues were originally scheduled 
for March 2020, but they were not held due to the coronavi‑
rus disease (COVID-19) pandemic. However, an appropriate 
schedule for such dialogues will be examined once the pan‑
demic is contained.
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Evaluation of Japan's Individual Grant Aid 

Recommendations

Non-Project Grant Aid to the Republic 
of Togo in FY 2013

As for PR about Japan's ODA in a wide range of the popu‑
lation, MOFA has been utilizing various approaches such as 
sending press releases to local media and sending messages 
via the Embassy's website and Facebook. 

Significant and sustainable effects could be expected when 
implementing cooperation in prioritized sectors in the partner 
country's development policy where the government takes ini‑
tiative. 

In Latin America, collaboration with the Inter-American Devel‑
opment Bank (IDB) was confirmed to be more effective than 
bilateral cooperation because of larger fund, easier formulation 
and implementation of project, and less administrative costs. 

It was also confirmed that combining different schemes in a 
program could generate synergy and greater impact.

Japan should consider the best way of approaching based on 
issues when implementing cooperation in multiple countries 
or regions.

For example, when implementing a project of a specific theme, 
it would be more efficient to share knowledge, lessons learned, 
and results obtained in one country with other countries.

On the other hand, when approaching regional common is‑
sues that cannot be addressed by a single country, it would 
be more effective to cooperate through a regional coordina‑
tion agency as a point of contact, which has an advantage in 
facilitating unification of standards and procedures within the 
region.

It is useful to formulate policy 
objectives more clearly as well 
as to set specific indicators 
for each cooperation program 
goal in order to properly evalu‑
ate ODA results at policy level.

Supporting the initiatives of the partner country will be considered 
in the next revision of the Country Assistance Policy, scheduled for 
2021 or later.

As for co-financing project with IDB, the project to promote ener‑
gy-saving electrification in Nicaragua was completed in 2019. In 
addition, JICA and IDB continue to cooperate in implementation of 
a project to improve the sewage system in the metropolitan area of 
Costa Rica. Japan has been holding regular consultations with IDB 
to explore the possibility of new co-financing projects.

To promote strategic inter-scheme combination in Japan's ODA 
in one common program, Japan is implementing loan aid project 
(bridge project) in Nicaragua's transportation/traffic sector in com‑
bining with grant aid and technical cooperation projects implement‑
ed in the past. In addition, introduction of technologies and meth‑
ods in the Central America is being promoted primarily in education 
and health care sectors through combination between technical 
cooperation and volunteer projects.

With regard to utilizing the expertise and lessons learned through 
case studies conducted in the region, the "One Village, One Prod‑
uct" Movement has gained popularity in El Salvador as part of 
efforts to address income disparities. This initiative is now being 
applied in Guatemala and Honduras as well. 

In police sector, similar activities are implemented in Guatemala, 
Honduras and El Salvador with cooperation of Brazilian govern‑
ment based on its successful cases. Also, in the health, disaster 
prevention, and education sectors, projects are being formulated 
with a view to achieving synergy effect obtained by combining suc‑
cessful practices.

The framework of the Central American Integration System (SICA) 
is used to address regional common issues in the Central American 

Lessons Learned from Cooperation toward Costa Rica and Nicaragua

Implementation Status of Response Actions: Costa Rica and Nicaragua

In the preparation document for grant aid titled "Economic and 

Social Development Program" (formerly the "Non-Project Grant 

Aid"), MOFA should include the following information: the reasons for 

selecting the sector and type of items to be procured, the expected 

outcome, and the lessons learned from previous grants.

MOFA should also improve its monitoring and recording from 

the delivery of procured items to their sale. Furthermore, it is 

recommended that MOFA should strengthen information sharing 

concerning the use and application of counterpart funds in advance 

with the partner country government. It is also recommended that 

MOFA should strengthen consultations and information sharing 

concerning Japan's assistance to countries where Japanese 

embassy staff are not stationed.

In the formulation of a grant aid project under the Economic 

and Social Development Program, the details of the project are 

scrutinized among stakeholders and its details are included in the 

preparation document.

In considering procurement items, efforts are made to ensure 

the appropriate use in the partner country. Discussions are also 

held to determine how the procured items should be maintained 

and managed after delivery, based on the partner country's 

management capacity and past records of the item procured in the 

region and the country.

Efforts are also made from the formulation stage to listen to the 

Implementation status of response measures

partner country's intentions regarding the items to be procured, 

whether counterpart funds will be generated, and how to use them.

During the implementation stage, follow-ups are made on various 

occasions, including intergovernmental meetings, and the 

information is shared by stakeholders.

With regard to the use, application and reporting method for 

counterpart funds, efforts are made to explain the details to the 

partner country in accordance with the situation faced by the 

country and the unique nature of the project on various occasions, 

including intergovernmental meetings. Efforts to follow up on the 

status in a timely manner are also made.

The Embassy of Japan in Côte d'Ivoire made an official visit to Togo 

and had a meeting with key government officials. The Embassy 

explained and exchanged views on Japan's overall policy for 

development cooperation in Togo. In addition, the Embassy is 

striving to conduct PR activities in Togo, such as the Ambassador 

and staff members attending the handover ceremony with President 

Gnassingbé and other dignitaries at the completion of a grant aid 

project in Togo.

countries. Several projects are underway in environmental protec‑
tion, transportation/traffic, and climate change mitigation sectors. 
In addition, Japan is currently preparing for cooperation in the de‑
velopment of agriculture/farming areas and gender mainstreaming.

As for developing specific indicators for each cooperation program 
goals for Costa Rica and Nicaragua, its appropriateness will be ex‑
amined as well as its advantages and disadvantages in the next 
revision of Country Assistance Policy, scheduled for 2021 or later.

Sharing of disaster management information among residents
(Guatemala: Project on Capacity Development for Disaster Risk 
Management in Central America)
Photo provided by JICA

Residents holding their village's local products
(El Salvador: One Village One Product Promotion Project)
Photo provided by JICA

Mulukuku Bridge
(Nicaragua: Bridge and National 
Road Construction Project)
Photo provided by JICA

A ribbon-cutting 
ceremony
(Togo: Delivery 
Ceremony for the 
Grant Aid Project of 
Construction of Two 
Bridges, Kara and 
Koumongou to Togo) 
(November 28, 2019)
Photo provided on 
the website of the 
Embassy of Japan 
in Togo

25 26



Editor's 
Note

Reference: Related Websites

As of December 2020, the COVID-19 pandemic is still weighing heavily on the lives and jobs of many people 
around the world. The pandemic has shaken us in ways that we could never have imagined and relentlessly 
forced us to behave differently.

The same is true for ODA evaluations, as we continue to explore ways of conducting evaluations under the 
shadow of the pandemic with restrictions on overseas travel and greater use of telework.

The greatest challenge that we face at present is our inability to travel to target countries for evaluations. In the 
past, ODA evaluations were carried out through field surveys to obtain hands-on information, but we have been 
forced to forgo this under the current circumstances.

How can we overcome this inability to visit partner countries to check the situation there and to meet government 
officials and local residents directly? Each evaluation team is trying to come up with alternative approaches, such 
as conducting interviews through video conferencing systems and using local consultants.

However, the teams claim that the amount and quality of the information obtained through these approaches 
has been limited compared to field surveys, which would usually allow them to immerse themselves in the local 
environment and acquire multifaceted information through their five senses.

On the other hand, if we succeed in establishing effective remote surveying methods due to the current crisis, 
this may provide a window of opportunity for us to expand the potential for conducting evaluations in countries 
with security issues that have so far impeded evaluations. I am also hopeful that the use of digital technologies, 
developed and improved at an accelerated pace in the face of the pandemic, will increase the number of options 
that we have for conducting efficient and effective evaluations.

Uncertainty about the future means that we have to flexibly use whatever options are available to us until we have 
overcome the crisis, and I believe that such efforts will prove invaluable in tackling future challenges. Just like 
we do for ODA projects, we will carry on the process of learning from our experiences and improving our work.

Yasuko Nishino
Director, ODA Evaluation Division, Minister's Secretariat,

Ministry of Foreign Affairs of Japan

Official Development Assistance (ODA), 
Ministry of Foreign Affairs of Japan
https://www.mofa.go.jp/policy/oda/index.html

ODA Evaluation, Ministry of Foreign Affairs 
of Japan
https://www.mofa.go.jp/policy/oda/evaluation/index.html

ODA Evaluation Guidelines (12th Edition)
https://www.mofa.go.jp/policy/oda/evaluation/basic_
documents/pdfs/guidelines12th.pdf

Individual Evaluation Report
https://www.mofa.go.jp/policy/oda/evaluation/index.html

Annual Report on Japan's ODA Evaluation
https://www.mofa.go.jp/policy/oda/evaluation/index.html

Evaluation Based on Government Policy 
Evaluations Act,  
Ministry of Foreign Affairs of Japan
https://www.mofa.go.jp/mofaj/gaiko/oda/shiryo/index_
hyouka05.html

Development Cooperation Charter
https://www.mofa.go.jp/policy/oda/page_000138.html

White Paper on Development Cooperation
https://www.mofa.go.jp/policy/oda/page_000017.html

Country Assistance Policy
https://www.mofa.go.jp/policy/oda/assistance/index2.html

Evaluations, Japan International 
Cooperation Agency (JICA)
https://www.jica.go.jp/english/our_work/evaluation/
index.html

Network on Development Evaluation, 
Organisation for Economic Co-operation 
and Development (OECD) Development 
Assistance Committee (DAC)
http://www.oecd.org/dac/evaluation/

Millennium Development Goals (MDGs)
https://www.mofa.go.jp/policy/oda/mdg/

Sustainable Development Goals (SDGs)
https://www.mofa.go.jp/policy/oda/sdgs/index.html

The 2030 Agenda for Sustainable 
Development (SDGs)
https://www.mofa.go.jp/mofaj/gaiko/oda/sdgs/
pdf/000101401.pdf

Sustainable Development Goals (SDGs) 
Promotion Headquarters
https://japan.kantei.go.jp/98_abe/
actions/201912/_00044.html

United Nations Development Programme 
(UNDP)
http://www.undp.org

The World Bank
http://www.worldbank.org

Japan Bank for International Cooperation 
(JBIC)
https://www.jbic.go.jp/en/index.html

Asian Development Bank (ADB)
http://www.adb.org

Inter-American Development Bank (IDB)
https://www.iadb.org

Central American Integration System (SICA)
http://www.sica.int/ 
https://www.mofa.go.jp/mofaj/area/latinamerica/kikan/
sica_gaiyo.html

Japan External Trade Organization (JETRO)
https://www.jetro.go.jp/en/

Japan Science and Technology Agency 
(JST)
https://www.jst.go.jp/EN/

Japan Agency for Medical Research and 
Development (AMED)
https://www.amed.go.jp/en/index.html

Ministry of Foreign Affairs of Japan
2-2-1 Kasumigaseki, Chiyoda-ku, Tokyo 100-8919, Japan   Phone: +81-(0)3-3580-3311 (main)   https://www.mofa.go.jp/mofaj/
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